

BRIAN E. FROSH
Attorney General



ELIZABETH F. HARRIS
Chief Deputy Attorney General

THIRUVENDRAN VIGNARAJAH
Deputy Attorney General

STATE OF MARYLAND
OFFICE OF THE ATTORNEY GENERAL

FACSIMILE No. 410-576-7036

WRITER'S DIRECT DIAL No. 410-576-6311

October 27, 2015

The Honorable Thomas V. Mike Miller, Jr.
President of the Senate
State House, H-107
100 State Circle
Annapolis, MD 21401

The Honorable Michael E. Busch
Speaker of the House
State House, H-101
100 State Circle
Annapolis, MD 21401

The Honorable Guy Guzzone
121 James Senate Office Building
11 Bladen Street
Annapolis, MD 21401

The Honorable Craig T. Zucker
224 House Office Building
6 Bladen Street
Annapolis, MD 21401

Re: OLA Performance Audit of MHBE

Dear Gentlemen:

I am writing to summarize one of the Office of the Attorney General's concerns about the Office of Legislative Auditors (OLA)'s performance audit for the Maryland Health Benefit Exchange (MHBE). It is our understanding that a principal purpose of the audit is "to identify and analyze factors that caused and contributed to the troubled launch of the Maryland Health Connection." It is our further understanding, however, that OLA has not yet considered or examined whether the troubled launch was caused by the poor performance of the contractors selected to build the Maryland Health Connection or by misrepresentations made by the contractors concerning the system they proposed to build.

As you know, the Office of the Attorney General has been investigating possible claims against the contractors arising both from their performance under the contract and from representations made during the procurement process. Our investigation, which has included witness interviews, expert software analysis, and limited document discovery, has revealed that the vendors' misstatements about their software and the vendors' poor performance under the contract were the actual and proximate cause of the system's failed launch. In August, the Office announced the terms of a settlement with the prime contractor, including \$45 million monetary recovery, and we continue to investigate claims against other vendors. Specifically, we are involved in an active investigation with the federal government that we expect to lead in the near future to additional litigation and recovery in this case.

October 27, 2015

Page 2

We are concerned about OLA reaching conclusions about the purported “cause” of the system’s failure based on an incomplete analysis that does not consider or examine the role of the contractors who were retained to build the system. Among other concerns, conclusions based on such an incomplete analysis could adversely affect the state’s efforts to recover funds from the vendors who were responsible for the failed launch.

It is our understanding that MHBE is committed to helping OLA obtain complete information about the cause of the failure of the HIX system, including the misrepresentations of certain of the vendors who were hired to build the system and the deficient performance of the vendors under their contract with MHBE. We anticipate that significant information not presently available to OLA will be uncovered and produced in connection with anticipated future litigation and related investigation, and propose that, unless it is prohibited from doing so by court order, MHBE provide such information to OLA as it is exchanged in the litigation. While this process will take some additional time, we believe it is vital in order to reach accurate and comprehensive conclusions.

We appreciate the opportunity to bring these matters to your attention.

Sincerely,



Brian E. Frosh
Attorney General

cc: Warren G. Deschenaux

BRIAN E. FROSH
Attorney General



ELIZABETH F. HARRIS
Chief Deputy Attorney General

THIRUVENDRAN VIGNARAJAH
Deputy Attorney General

STATE OF MARYLAND
OFFICE OF THE ATTORNEY GENERAL

FACSIMILE No. 410-576-7036

WRITER'S DIRECT DIAL No. 410-576-6311

October 27, 2015

The Honorable Thomas V. Mike Miller, Jr.
President of the Senate
State House, H-107
100 State Circle
Annapolis, MD 21401

The Honorable Michael E. Busch
Speaker of the House
State House, H-101
100 State Circle
Annapolis, MD 21401

The Honorable Guy Guzzone
121 James Senate Office Building
11 Bladen Street
Annapolis, MD 21401

The Honorable Craig T. Zucker
224 House Office Building
6 Bladen Street
Annapolis, MD 21401

Re: OLA Performance Audit of MHBE

Dear Gentlemen:

I am writing to summarize one of the Office of the Attorney General's concerns about the Office of Legislative Auditors (OLA)'s performance audit for the Maryland Health Benefit Exchange (MHBE). It is our understanding that a principal purpose of the audit is "to identify and analyze factors that caused and contributed to the troubled launch of the Maryland Health Connection." It is our further understanding, however, that OLA has not yet considered or examined whether the troubled launch was caused by the poor performance of the contractors selected to build the Maryland Health Connection or by misrepresentations made by the contractors concerning the system they proposed to build.

As you know, the Office of the Attorney General has been investigating possible claims against the contractors arising both from their performance under the contract and from representations made during the procurement process. Our investigation, which has included witness interviews, expert software analysis, and limited document discovery, has revealed that the vendors' misstatements about their software and the vendors' poor performance under the contract were the actual and proximate cause of the system's failed launch. In August, the Office announced the terms of a settlement with the prime contractor, including \$45 million monetary recovery, and we continue to investigate claims against other vendors. Specifically, we are involved in an active investigation with the federal government that we expect to lead in the near future to additional litigation and recovery in this case.

October 27, 2015

Page 2

We are concerned about OLA reaching conclusions about the purported “cause” of the system’s failure based on an incomplete analysis that does not consider or examine the role of the contractors who were retained to build the system. Among other concerns, conclusions based on such an incomplete analysis could adversely affect the state’s efforts to recover funds from the vendors who were responsible for the failed launch.

It is our understanding that MHBE is committed to helping OLA obtain complete information about the cause of the failure of the HIX system, including the misrepresentations of certain of the vendors who were hired to build the system and the deficient performance of the vendors under their contract with MHBE. We anticipate that significant information not presently available to OLA will be uncovered and produced in connection with anticipated future litigation and related investigation, and propose that, unless it is prohibited from doing so by court order, MHBE provide such information to OLA as it is exchanged in the litigation. While this process will take some additional time, we believe it is vital in order to reach accurate and comprehensive conclusions.

We appreciate the opportunity to bring these matters to your attention.

Sincerely,



Brian E. Frosh
Attorney General

cc: Warren G. Deschenaux

BRIAN E. FROSH
Attorney General



ELIZABETH F. HARRIS
Chief Deputy Attorney General

THIRUVENDRAN VIGNARAJAH
Deputy Attorney General

STATE OF MARYLAND
OFFICE OF THE ATTORNEY GENERAL

FACSIMILE No. 410-576-7036

WRITER'S DIRECT DIAL No. 410-576-6311

October 27, 2015

The Honorable Thomas V. Mike Miller, Jr.
President of the Senate
State House, H-107
100 State Circle
Annapolis, MD 21401

The Honorable Michael E. Busch
Speaker of the House
State House, H-101
100 State Circle
Annapolis, MD 21401

The Honorable Guy Guzzone
121 James Senate Office Building
11 Bladen Street
Annapolis, MD 21401

The Honorable Craig T. Zucker
224 House Office Building
6 Bladen Street
Annapolis, MD 21401

Re: OLA Performance Audit of MHBE

Dear Gentlemen:

I am writing to summarize one of the Office of the Attorney General's concerns about the Office of Legislative Auditors (OLA)'s performance audit for the Maryland Health Benefit Exchange (MHBE). It is our understanding that a principal purpose of the audit is "to identify and analyze factors that caused and contributed to the troubled launch of the Maryland Health Connection." It is our further understanding, however, that OLA has not yet considered or examined whether the troubled launch was caused by the poor performance of the contractors selected to build the Maryland Health Connection or by misrepresentations made by the contractors concerning the system they proposed to build.

As you know, the Office of the Attorney General has been investigating possible claims against the contractors arising both from their performance under the contract and from representations made during the procurement process. Our investigation, which has included witness interviews, expert software analysis, and limited document discovery, has revealed that the vendors' misstatements about their software and the vendors' poor performance under the contract were the actual and proximate cause of the system's failed launch. In August, the Office announced the terms of a settlement with the prime contractor, including \$45 million monetary recovery, and we continue to investigate claims against other vendors. Specifically, we are involved in an active investigation with the federal government that we expect to lead in the near future to additional litigation and recovery in this case.

October 27, 2015

Page 2

We are concerned about OLA reaching conclusions about the purported “cause” of the system’s failure based on an incomplete analysis that does not consider or examine the role of the contractors who were retained to build the system. Among other concerns, conclusions based on such an incomplete analysis could adversely affect the state’s efforts to recover funds from the vendors who were responsible for the failed launch.

It is our understanding that MHBE is committed to helping OLA obtain complete information about the cause of the failure of the HIX system, including the misrepresentations of certain of the vendors who were hired to build the system and the deficient performance of the vendors under their contract with MHBE. We anticipate that significant information not presently available to OLA will be uncovered and produced in connection with anticipated future litigation and related investigation, and propose that, unless it is prohibited from doing so by court order, MHBE provide such information to OLA as it is exchanged in the litigation. While this process will take some additional time, we believe it is vital in order to reach accurate and comprehensive conclusions.

We appreciate the opportunity to bring these matters to your attention.

Sincerely,



Brian E. Frosh
Attorney General

cc: Warren G. Deschenaux

BRIAN E. FROSH
Attorney General



ELIZABETH F. HARRIS
Chief Deputy Attorney General

THIRUVENDRAN VIGNARAJAH
Deputy Attorney General

STATE OF MARYLAND
OFFICE OF THE ATTORNEY GENERAL

FACSIMILE No. 410-576-7036

WRITER'S DIRECT DIAL No. 410-576-6311

October 27, 2015

The Honorable Thomas V. Mike Miller, Jr.
President of the Senate
State House, H-107
100 State Circle
Annapolis, MD 21401

The Honorable Michael E. Busch
Speaker of the House
State House, H-101
100 State Circle
Annapolis, MD 21401

The Honorable Guy Guzzone
121 James Senate Office Building
11 Bladen Street
Annapolis, MD 21401

The Honorable Craig T. Zucker
224 House Office Building
6 Bladen Street
Annapolis, MD 21401

Re: OLA Performance Audit of MHBE

Dear Gentlemen:

I am writing to summarize one of the Office of the Attorney General's concerns about the Office of Legislative Auditors (OLA)'s performance audit for the Maryland Health Benefit Exchange (MHBE). It is our understanding that a principal purpose of the audit is "to identify and analyze factors that caused and contributed to the troubled launch of the Maryland Health Connection." It is our further understanding, however, that OLA has not yet considered or examined whether the troubled launch was caused by the poor performance of the contractors selected to build the Maryland Health Connection or by misrepresentations made by the contractors concerning the system they proposed to build.

As you know, the Office of the Attorney General has been investigating possible claims against the contractors arising both from their performance under the contract and from representations made during the procurement process. Our investigation, which has included witness interviews, expert software analysis, and limited document discovery, has revealed that the vendors' misstatements about their software and the vendors' poor performance under the contract were the actual and proximate cause of the system's failed launch. In August, the Office announced the terms of a settlement with the prime contractor, including \$45 million monetary recovery, and we continue to investigate claims against other vendors. Specifically, we are involved in an active investigation with the federal government that we expect to lead in the near future to additional litigation and recovery in this case.

October 27, 2015

Page 2

We are concerned about OLA reaching conclusions about the purported “cause” of the system’s failure based on an incomplete analysis that does not consider or examine the role of the contractors who were retained to build the system. Among other concerns, conclusions based on such an incomplete analysis could adversely affect the state’s efforts to recover funds from the vendors who were responsible for the failed launch.

It is our understanding that MHBE is committed to helping OLA obtain complete information about the cause of the failure of the HIX system, including the misrepresentations of certain of the vendors who were hired to build the system and the deficient performance of the vendors under their contract with MHBE. We anticipate that significant information not presently available to OLA will be uncovered and produced in connection with anticipated future litigation and related investigation, and propose that, unless it is prohibited from doing so by court order, MHBE provide such information to OLA as it is exchanged in the litigation. While this process will take some additional time, we believe it is vital in order to reach accurate and comprehensive conclusions.

We appreciate the opportunity to bring these matters to your attention.

Sincerely,



Brian E. Frosh
Attorney General

cc: Warren G. Deschenaux

BRIAN E. FROSH
Attorney General



ELIZABETH F. HARRIS
Chief Deputy Attorney General

THIRUVENDRAN VIGNARAJAH
Deputy Attorney General

STATE OF MARYLAND
OFFICE OF THE ATTORNEY GENERAL

FACSIMILE No. 410-576-7036

WRITER'S DIRECT DIAL No. 410-576-6311

October 27, 2015

The Honorable Thomas V. Mike Miller, Jr.
President of the Senate
State House, H-107
100 State Circle
Annapolis, MD 21401

The Honorable Michael E. Busch
Speaker of the House
State House, H-101
100 State Circle
Annapolis, MD 21401

The Honorable Guy Guzzone
121 James Senate Office Building
11 Bladen Street
Annapolis, MD 21401

The Honorable Craig T. Zucker
224 House Office Building
6 Bladen Street
Annapolis, MD 21401

Re: OLA Performance Audit of MHBE

Dear Gentlemen:

I am writing to summarize one of the Office of the Attorney General's concerns about the Office of Legislative Auditors (OLA)'s performance audit for the Maryland Health Benefit Exchange (MHBE). It is our understanding that a principal purpose of the audit is "to identify and analyze factors that caused and contributed to the troubled launch of the Maryland Health Connection." It is our further understanding, however, that OLA has not yet considered or examined whether the troubled launch was caused by the poor performance of the contractors selected to build the Maryland Health Connection or by misrepresentations made by the contractors concerning the system they proposed to build.

As you know, the Office of the Attorney General has been investigating possible claims against the contractors arising both from their performance under the contract and from representations made during the procurement process. Our investigation, which has included witness interviews, expert software analysis, and limited document discovery, has revealed that the vendors' misstatements about their software and the vendors' poor performance under the contract were the actual and proximate cause of the system's failed launch. In August, the Office announced the terms of a settlement with the prime contractor, including \$45 million monetary recovery, and we continue to investigate claims against other vendors. Specifically, we are involved in an active investigation with the federal government that we expect to lead in the near future to additional litigation and recovery in this case.

October 27, 2015

Page 2

We are concerned about OLA reaching conclusions about the purported “cause” of the system’s failure based on an incomplete analysis that does not consider or examine the role of the contractors who were retained to build the system. Among other concerns, conclusions based on such an incomplete analysis could adversely affect the state’s efforts to recover funds from the vendors who were responsible for the failed launch.

It is our understanding that MHBE is committed to helping OLA obtain complete information about the cause of the failure of the HIX system, including the misrepresentations of certain of the vendors who were hired to build the system and the deficient performance of the vendors under their contract with MHBE. We anticipate that significant information not presently available to OLA will be uncovered and produced in connection with anticipated future litigation and related investigation, and propose that, unless it is prohibited from doing so by court order, MHBE provide such information to OLA as it is exchanged in the litigation. While this process will take some additional time, we believe it is vital in order to reach accurate and comprehensive conclusions.

We appreciate the opportunity to bring these matters to your attention.

Sincerely,



Brian E. Frosh
Attorney General

cc: Warren G. Deschenaux

BRIAN E. FROSH
Attorney General



ELIZABETH F. HARRIS
Chief Deputy Attorney General

THIRUVENDRAN VIGNARAJAH
Deputy Attorney General

STATE OF MARYLAND
OFFICE OF THE ATTORNEY GENERAL

FACSIMILE No. 410-576-7036

WRITER'S DIRECT DIAL No. 410-576-6311

October 27, 2015

The Honorable Thomas V. Mike Miller, Jr.
President of the Senate
State House, H-107
100 State Circle
Annapolis, MD 21401

The Honorable Michael E. Busch
Speaker of the House
State House, H-101
100 State Circle
Annapolis, MD 21401

The Honorable Guy Guzzone
121 James Senate Office Building
11 Bladen Street
Annapolis, MD 21401

The Honorable Craig T. Zucker
224 House Office Building
6 Bladen Street
Annapolis, MD 21401

Re: OLA Performance Audit of MHBE

Dear Gentlemen:

I am writing to summarize one of the Office of the Attorney General's concerns about the Office of Legislative Auditors (OLA)'s performance audit for the Maryland Health Benefit Exchange (MHBE). It is our understanding that a principal purpose of the audit is "to identify and analyze factors that caused and contributed to the troubled launch of the Maryland Health Connection." It is our further understanding, however, that OLA has not yet considered or examined whether the troubled launch was caused by the poor performance of the contractors selected to build the Maryland Health Connection or by misrepresentations made by the contractors concerning the system they proposed to build.

As you know, the Office of the Attorney General has been investigating possible claims against the contractors arising both from their performance under the contract and from representations made during the procurement process. Our investigation, which has included witness interviews, expert software analysis, and limited document discovery, has revealed that the vendors' misstatements about their software and the vendors' poor performance under the contract were the actual and proximate cause of the system's failed launch. In August, the Office announced the terms of a settlement with the prime contractor, including \$45 million monetary recovery, and we continue to investigate claims against other vendors. Specifically, we are involved in an active investigation with the federal government that we expect to lead in the near future to additional litigation and recovery in this case.

October 27, 2015

Page 2

We are concerned about OLA reaching conclusions about the purported “cause” of the system’s failure based on an incomplete analysis that does not consider or examine the role of the contractors who were retained to build the system. Among other concerns, conclusions based on such an incomplete analysis could adversely affect the state’s efforts to recover funds from the vendors who were responsible for the failed launch.

It is our understanding that MHBE is committed to helping OLA obtain complete information about the cause of the failure of the HIX system, including the misrepresentations of certain of the vendors who were hired to build the system and the deficient performance of the vendors under their contract with MHBE. We anticipate that significant information not presently available to OLA will be uncovered and produced in connection with anticipated future litigation and related investigation, and propose that, unless it is prohibited from doing so by court order, MHBE provide such information to OLA as it is exchanged in the litigation. While this process will take some additional time, we believe it is vital in order to reach accurate and comprehensive conclusions.

We appreciate the opportunity to bring these matters to your attention.

Sincerely,



Brian E. Frosh
Attorney General

cc: Warren G. Deschenaux

BRIAN E. FROSH
Attorney General



ELIZABETH F. HARRIS
Chief Deputy Attorney General

THIRUVENDRAN VIGNARAJAH
Deputy Attorney General

STATE OF MARYLAND
OFFICE OF THE ATTORNEY GENERAL

FACSIMILE No. 410-576-7036

WRITER'S DIRECT DIAL No. 410-576-6311

October 27, 2015

The Honorable Thomas V. Mike Miller, Jr.
President of the Senate
State House, H-107
100 State Circle
Annapolis, MD 21401

The Honorable Michael E. Busch
Speaker of the House
State House, H-101
100 State Circle
Annapolis, MD 21401

The Honorable Guy Guzzone
121 James Senate Office Building
11 Bladen Street
Annapolis, MD 21401

The Honorable Craig T. Zucker
224 House Office Building
6 Bladen Street
Annapolis, MD 21401

Re: OLA Performance Audit of MHBE

Dear Gentlemen:

I am writing to summarize one of the Office of the Attorney General's concerns about the Office of Legislative Auditors (OLA)'s performance audit for the Maryland Health Benefit Exchange (MHBE). It is our understanding that a principal purpose of the audit is "to identify and analyze factors that caused and contributed to the troubled launch of the Maryland Health Connection." It is our further understanding, however, that OLA has not yet considered or examined whether the troubled launch was caused by the poor performance of the contractors selected to build the Maryland Health Connection or by misrepresentations made by the contractors concerning the system they proposed to build.

As you know, the Office of the Attorney General has been investigating possible claims against the contractors arising both from their performance under the contract and from representations made during the procurement process. Our investigation, which has included witness interviews, expert software analysis, and limited document discovery, has revealed that the vendors' misstatements about their software and the vendors' poor performance under the contract were the actual and proximate cause of the system's failed launch. In August, the Office announced the terms of a settlement with the prime contractor, including \$45 million monetary recovery, and we continue to investigate claims against other vendors. Specifically, we are involved in an active investigation with the federal government that we expect to lead in the near future to additional litigation and recovery in this case.

October 27, 2015

Page 2

We are concerned about OLA reaching conclusions about the purported “cause” of the system’s failure based on an incomplete analysis that does not consider or examine the role of the contractors who were retained to build the system. Among other concerns, conclusions based on such an incomplete analysis could adversely affect the state’s efforts to recover funds from the vendors who were responsible for the failed launch.

It is our understanding that MHBE is committed to helping OLA obtain complete information about the cause of the failure of the HIX system, including the misrepresentations of certain of the vendors who were hired to build the system and the deficient performance of the vendors under their contract with MHBE. We anticipate that significant information not presently available to OLA will be uncovered and produced in connection with anticipated future litigation and related investigation, and propose that, unless it is prohibited from doing so by court order, MHBE provide such information to OLA as it is exchanged in the litigation. While this process will take some additional time, we believe it is vital in order to reach accurate and comprehensive conclusions.

We appreciate the opportunity to bring these matters to your attention.

Sincerely,



Brian E. Frosh
Attorney General

cc: Warren G. Deschenaux